18 Month Letting List - March 2, 2020 (INDOT update: February 15, 2020)

Des & .
Letting Date Road Type of Work Location Contract L Prf‘e‘"ous
etting Date
Number
1.51 mi S of SR 28, W 1500120
1 S 3/4/2020 SR 25 Small Structure Replacement Jct, Over Wallace Ditch | RS-41880
2 INL|  3/4/2020 SR 38  |Debris Removal From Channel| . °Ver S Fork Wildcat | 1801353

Creek; 01.70 mi E of I-65| 41400
from Maple Point Drive

Concord N . 1900477
3! S 3/4/2020 Road Lighting Extension to Yeterans R-41911
Memorial
) CCTV/DMS from 1.5 miles
4|s| 4/1/2020 1-65 éTSstTer;';ﬂc Management south of SR 47 to US 13?2;;2
Y 24/231 (Exit 201)
. over Burnett Creek; 1702137
5| S 4/1/2020 SR 225 Bridge Deck Overlay 1.24mi S of SR 43 40523
. over Burnett Creek; 1.95| 1701548
6| S 4/1/2020 SR 225 Bridge Deck Overlay mi'S of SR 43 40523
Bridge Maintenance And . 1901580
7 INL 4/1/2020 I-65 Repair 0.23 mi S of SR 43 (SB) 42092
Bridge Maintenance And . 1901578
8 INL 4/1/2020 I-65 Repair 0.23 mi S of SR 43 (NB) 42092
o INL  4/1/2020 1-65  |Bridge Deck Patching 0.58 miSof SR43 | 1o0158
over Unnamed 1701549
10| S 4/1/2020 I-65 Small Structure Pipe Lining Ditch/Creek; 2.87 mi N of
40527
SR 43
. over Big Wea Cr; Elliott | 1801344
11| N 4/1/2020 us 231 Debris Removal From Channel Dt, 01.28 mi S of SR 25 41411
. over Big Wea Cr; Elliott | 1801338
12| N 4/1/2020 us 231 Debris Removal From Channel Dt, 01.28 mi S of SR 25 41411
Lindberg Road Reconstruction (3R/4R Lindberg road from 1173627
13 |REY 11/10/2020 Road Standards) Klondike to McCormick 35297 7/8/2020
. Intersect. Improv. W/ Added CR 500 N approach in 1401279
14| S| 11/10/2020 |N. River Road Turn Lanes Tippecanoe County 37908
Park East . New Road between 1700405
51s 1/13/2021 Boulevard New Road Construction Haggerty Lane and SR 38| 40125
Concrete Pavement At SR 38 Interchange, 1900647
16 [N 7/14/2021 1-65 Restoration (CPR) Ramp Pavement 42039

Same, New, Change, Not Listed, Relisted

Bid Letting Results

2/5/2020 US 231 |New Signal Installation at CR-800 S intersection; | 1802809

2.95 mi N of SR-28 T-41836

. . US-231 at the SR-28 1802807

2/5/2020 us 231 New Signal Installation intersection T-41836
. . at CR-900 E intersection, | 1802820

2/5/2020 SR 26 New Signal Installation 4.71 mi E of 1-65 T-41836

Project Awarded to Midwestern Electric Inc for $588,151.25
Engineer's estimate: $753,508.35

Four bids submitted

Estimated completion date: October 3, 2020



